

Initial Project Planning Template

Date	15 March 2026
Team ID	xxxxxx
Project Name	OPTICROP – SMART AGRICULTURAL PRODUCTION OPTIMIZATION ENGINE
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Collection	USN-1	As a developer, I can collect and prepare crop recommendation datasets for model training.	3	High	All Team Members	15-03-2026	22-03-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I can clean and preprocess agricultural data for machine learning.	2	High	Pramila Sai Lakshmi Alli	15-03-2026	22-03-2026
Sprint-2	Machine Learning Model	USN-3	As a developer, I can train a machine learning model to predict suitable crops	5	High	Katta Syamala Gowri	23-03-2026	30-03-2026

Sprint-2	Model Evaluation	USN-4	As a developer, I can evaluate model accuracy and select the best-performing	3	High	Nanda Kishore Jatling	23-03-2026	30-03-2026
Sprint-3	Web Application Development	USN-5	As a user, I can enter soil and weather parameters through a web interface.	5	High	Pramila Sai Lakshmi Alli	31-03-2026	07-04-2026
Sprint-3	Prediction Integration	USN-6	As a user, I can receive crop recommendations from the trained model through the web application.	4	High	Devara Anuradha	31-03-2026	07-04-2026
Sprint-4	Testing & Validation	USN-7	As a developer, I can test the application and validate prediction results.	3	Medium	Kavitha Dharmana	31-03-2026	07-04-2026
Sprint-4	Documentation & Deployment	USN-8	As a team member, I can prepare project documentation and GitHub repository for submission.	2	Medium	All Team Members	08-04-2026	12-04-2026